

CITY OF MURFREESBORO
TRANSPORTATION IMPROVEMENT PROJECTS
Bid Letting Schedule

No.	Project Name	Proposed Bid Letting
37	River Rock Blvd Reconstruction	2nd Quarter of 2004
35	Bridge Avenue (New Salem to Old Fort Pkwy)	
20	North Spring Street Reconstruction	
29	Tennessee Boulevard Extension-Northfield to Wenlon	
10	Old Lascassas Road Reconstruction	3rd Quarter of 2004
15	Tennessee Blvd. Widening (Greenland to Main)	
16	Tennessee Blvd. Widening (Main to Broad)	
36	Lokey Avenue Widening	
1	SR-840 Interchange & Beesley Road Improvements	4th Quarter of 2004
11	Greenland Drive Reconstruction (Highland to Tennessee)	
7	New Salem Hwy Interchange	1st Quarter of 2005
		2nd Quarter of 2005
		3rd Quarter of 2005
		4th Quarter of 2005
18	Pitts Lane Widening (N'Field to Wenlon)	1st Quarter of 2006
3	SR 96 widening; Overall Creek to SR 840	2nd Quarter of 2006
6	Broad & Memorial Separated Grade Crossing	3rd Quarter of 2006
<u>OTHER PROJECTS</u>		
28	Medical Center Parkway-Phase 1	Bid in 1st Quarter of 2004
34	Manson Pk Reconstruction-Thompson to Med. Ctr. Pky	Bid in 4th Quarter of 2003
19	Manson Pike Interchange	Bid in 4th Quarter of 2003
23	Medical Center Parkway-Phase 4	Bid in 3rd Quarter of 2003
38	Alexander Boulevard Extension	Bid in 3rd Quarter of 2003
27	Manson Pike Reconstruction (Fortress to Blackman)	Bid in 2nd Quarter of 2003
9	Medical Center Pky-Phase 3	Bid in 4th Quarter of 2002
21	St. Andrews Dr. Extension-Wellington to SR 99	Bid in 2nd Quarter of 2002
N/A	<i>Previously Medical Center Parkway (Phase II)</i>	Bid in 1st Quarter of 2002
25	Siegel Road Widening	Bid in 3rd Quarter of 2001
4	Joe B. Jackson Interchange	Bid in 3rd Quarter of 2001
5	Joe B. Jackson Parkway (I-24 to US 41)	Bid in 3rd Quarter of 2001
13	Sanbyrn Drive Widening	Bid in 3rd Quarter of 2001
N/A	<i>Previously Rideout Lane</i>	Bid in 3rd Quarter of 2001
N/A	<i>Previously St Andrews Drive</i>	Bid in 2nd Quarter of 2001
22	Osborne Lane Reconstruction (Phase II)	Bid in 2nd Quarter of 2001
12	Northfield Boulevard Reconstruction	Bid in 1st Quarter of 2001
N/A	<i>Previously Thompson Ln Widening</i>	Bid in 1st Quarter of 2001
N/A	<i>Previously Cason Trail</i>	Bid in 3rd Quarter of 2000
14	Samsonite Boulevard Widening	Bid in 1st Quarter of 2000
2	SR 96 widening; I-24 to Overall Creek	Bid in 3rd Quarter of 1999
17	Pitts Lane Widening (DeJarnette to N'Field)	Unscheduled
26	Florence Road Widening	Unscheduled
8	NW Broad St Reconstruction (Lokey to SR-840)	Unscheduled
30	SR 99 Widening (Warrior to Cason)	Unscheduled
32	Joe B. Jackson Parkway (I-24 to US 231)	Unscheduled
31	SR 99 Widening (Samsonite to SR 96)	Unscheduled